

ARMY HOUSING ONE STOP DEPLOYMENT SCHEDULE

Approx. Date	Item	Locations
17-Apr-2003	Delivery of Phase 1	All Installations
17-Apr-2003	Delivery of Phase 2, Group 1 (9 Installations) <ul style="list-style-type: none"> - 300 Floor Plans - 450 Photos - 175 Maps - 465 Web Pages 	Fort Benning *** Fort Carson *** Fort Campbell *** Fort Hood *** Fort Lewis *** Fort McCoy *** Ansbach *** Heidelberg *** Stuttgart ***
29-May-2003	Delivery of Phase 2, Group 2 (13 Installations) <ul style="list-style-type: none"> - 325 Floor Plans - 650 Photos - 260 Web Pages 	Fort Belvoir ** Fort Bragg ** Fort Detrick Fort Eustis / Fort Story * Fort Hamilton Fort Irwin * Fort Meade * Fort Stewart / Hunter AAF ** Fort Polk * Picatinny Arsenal Presidio of Monterey Walter Reed ** Mannheim *
10-Jul-2003	Delivery of Phase 2, Group 3 (13 Installations) <ul style="list-style-type: none"> - 325 Floor Plans - 650 Photos - 260 Web Pages 	Carlisle Barracks * Fort Bliss * Fort Drum * Fort Gordon * Fort Knox ** Fort Leavenworth * Fort Leonard Wood ** Fort Rucker * Fort Sam Houston ** Fort Shafter * Redstone Arsenal * Schofield Barracks * Schweinfurt **

ARMY HOUSING ONE STOP DEPLOYMENT SCHEDULE

Approx. Date	Item	Locations
21-Aug-2003	Delivery of Phase 2, Group 4 (13 Installations) <ul style="list-style-type: none"> - 325 Floor Plans - 650 Photos - 260 Web Pages 	Fort Myer ** Aberdeen Proving Grounds* Fort Dix * Fort Huachuca * Fort Hunter-Liggett ** Fort Jackson * Fort Lee * Fort McClellan * Fort McPherson * Fort Monmouth * Fort Riley * Fort Sill * Selfridge *
5-Oct-2003	Delivery of Phase 2, Group 5 (14 Installations) <ul style="list-style-type: none"> - 140 Floor Plans - 280 Photos - 280 Web Pages 	Baumholder * Camp Ederle (Vicenza) * Camp Zama * Darmstadt * Garmisch * Grafenwoehr * Hohenfels * Kaiserslautern * NATO/SHAPE (NSSG) * Netherlands (Schinnen) * Vilseck * Wiesbaden * Wuerzburg * Yongsan *
16-Nov-2003	Delivery of Phase 2, Group 6 (21 Installations) <ul style="list-style-type: none"> - 315 Floor Plans - 630 Photos - 420 Web Pages 	Camp Merrill Dugway Proving Grounds Fort Hill Fort Monroe Fort Richardson Fort Wainwright Lake City Ammunition Plant McAlester Ammunition Plant Natick (Soldier Systems Center) Pine Bluff Arsenal Rock Island Arsenal San Francisco Bay Area Sierra Army Depot

ARMY HOUSING ONE STOP DEPLOYMENT SCHEDULE

Approx. Date	Item	Locations
		Tobyhanna Army Depot Tooele Army Depot Umatilla Chemical Depot West Point White Sands Missile Range Yakima Training Center Yuma Proving Ground
31-Dec-2003	Delivery of Phase 2, Group 7 (12 Installations) <ul style="list-style-type: none"> - 120 Floor Plans - 240 Photos - 240 Web Pages 	Babenhausen Bad Aibling Bamberg Camp Darby Camp Henry Camp Hialeah Camp Humphreys Fort Buchanan Giessen Hanau Illesheim Kitzingen
31-Dec-2003	Completion of Contract	

- *** Indicates an installation where contractor has already developed TIPS2000 floor plans, photos, maps and HTML display content.
 - ** Indicates an installation where contractor has already developed TIPS2000 maps and HTML content.
 - * Indicates an installation where contractor has already developed DOS-based TIPS content that is outdated, but could be converted to TIPS2000 content and updated, if there was no better source.
- No asterisk means no content has ever been developed for this installation.